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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test. ABF ironworkers, operators, and laborers do not do
any CCO 314 work today on the Test IV setups in the Pier 7 parking lot.

Conco is installing rebar for the stress corrosion test slabs at Pier 7. This is for the slabs for test rigs #5
through #11, plus #12 and #13 slabs for future test rigs yet to be designed. They start work this morning
and finish by the end of the shift.

The agreed extra work with ABF is as follows:
Engineer Ankur Singh - 8 hrs Reg
Pickup Truck - 8 hrs Reg
Radio - 8 hrs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

The agreed extra work with Conco is as follows:
Ironworker Foreman Jose Pelcastro - 8 hrs Reg
Ironworker Bernardo Mendoza - 8 hrs Reg
Ironworker Jose Cruz Villapando - 8 hrs Reg
Ironworker Lira Arcigo - 8 hrs Reg
Ironworker Octavio Arcigo - 8 hrs Reg
Ironworker Virgilio Lopez - 8 hrs Reg
Ironworker Ricardo Mejiagil - 8 hrs Reg
Pickup Truck
Small Tools
Truckload of rebar and mortar dobbies
See the attached Extra Work Order - Signed with Conco for CCO 314 work
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